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The thirteenth progress report of Phase 11 of the above referenced project is attached. The
narrative describes work occurring between July 1, 2006 and September 30, 2006.
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Task Analysis and Discussion

Field monitoring of research plots at both Happys Inn and Miles City occurred during the third
quarter of 2006. Vegetation and erosion assessments were completed. These monitoring events
are the final field activities identified in the scope of work for this project. Work on the final
report had been previously initiated, yet effort on this product was ramped up during the third
quarter of 2006.

Task L — Monitoring—3"™ Year

Final assessment of the vegetation and erosion condition of research plots was performed during
July 2006 at Miles City and September at Happys Inn. Vegetation cover and erosion were
measured at both sites. Additionally, above ground biomass was collected at the Miles City site
by clipping vegetation by life form. Plant production data was collected at Happys Inn during
the summer of 2005. It should be noted that this task was originally included in the project
scope, but deleted as a cost saving measure during contract negotiation. Since adequate money
remained in the project budget, production data was collected and will be reported in the final
report. Collection of the plant production data is outside and above the scope of work and was
performed at no additional cost to the sponsor.

Task M - Reporting
This thirteenth quarterly report satisfies the periodic reporting requirement of the contract.

Additionally, work on the final report was performed in anticipation of completing the final
report during the 4™ quarter.



Schedule and Degree of Completion—all research sites

Task L was completed during the third quarter of 2006. Compilation of the final report, Task M,
is all that remains to complete the project. The project will be completed on schedule and on-
budget on December 31, 2006. A draft final report is due October 31, 2006. Comments from
MDT will be returned by November 30, 2006 and a final report will be prepared in December
2006. This 13" progress report will be the final progress report. The final report will satisfy the
contractual requirement for reporting. In anticipation of project completion on December 31,
2006, the Project Task Completion figure was extended to the end of the year taking Task M
(Reporting) from 80% complete in the third quarter to 100% complete at the end of the fourth
quarter.

Task Budgeted Proposed Actual Degree of Estimated
Description Total Schedule Schedule Completion | Expenditure
Phase 11 during

current
quarter

Task B $678 Q3, 2003 Q3 2003, and 100% 0

Site Q1 2004

Reconnaissance

Task C $407 Q4, 2003 Q4 2003, and 100% 0

Experimental Q1 2004

Design

Task G $377 Q3, 2003 Q1, 2004 100% 0

Construction

Schedule

Coordination

Task H Plot $36,087 Q4, 2003 Q4, 2003 100% 0

Construction

Task | Site $8761 Q4, 2003 Q4, 2003 100% 0

Sampling and Q3 2005 | Q3,04 2005

Task J Year 1 $13,083 Spring and Spring and 100% 0

Monitoring Fall, 2004 Fall, 2004

Task K Year2 | $15,912 Spring and Spring and 100% 0

Monitoring Fall, 2005 Fall, 2005

Task L Year 3 $16,065 Spring and Spring and 100% $3776

Monitoring Fall, 2006 Fall, 2006

Task M $16,380 Quarterly ongoing 80% $1000

Reporting and Draft

Final Report,
Oct 31, 2006
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Problems and Resolution
No problems were encountered during the current quarter.
Accomplishments

The final field monitoring events occurred during the third quarter of 2006. Completion of the
project now resides in data analysis and reporting.



Fiscal Expenditure

Amount Spent by budget category:

Cost Category Spent prior to Spent during the Total spent
current quarter current quarter to date
$ (%) (%)

Labor and Benefits $59,260 $3,058 $62,318
Operational $9237 $1,133 $10,370
Expenses

Subcontracted $16,764 0 $16,764
Services

Indirect Charges $16,469 $585 $17,053
Total Spent $101,730 $4,776 $106,506

Total Project Award

Amount Remaining

$108,975 (original budget) + $9031 (modification April 2004)

$118,006 (total award)

$11,500
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